Learning the way forward: Adapting St2eep’s
planning, monitoring and evaluation process
through Outcome Mapping
Summary
Planning, monitoring and evaluation (PM&E) within the Secondary Teacher Training
Environmental Education Programme (St2eep) has evolved from being merely an
accountability exercise to a structured, participatory and learning-oriented process. The
journey to transform this process was facilitated by the use of Outcome Mapping at key
stages of the program’s life cycle. St2eep’s own PM&E practice is strongly linked to the
theory upon which Outcome Mapping rests; it is characterized by participation, based on
self-assessment and team learning, leading to a useful PM&E process for the actors
involved. Through the adoption and adaptation of Outcome Mapping, the PM&E process
has become embedded in the program management cycles and informs future planning.
Outcome Mapping provided a useful framework to address the sustainability challenges
of the program and to design capacity development processes with clarity about the roles
of all the different actors involved.

PM&E approaches: shifting paradigms and processes
As common within international
development programs, St2eep’s
original program proposal as well as
its planning, monitoring and
evaluation strategies were guided by
the logical framework approach
(LFA). The LFA presented a
seemingly straightforward planning
tool for the environmental education
(EE) integration process. Progress
monitoring and evaluation were
guided by a list of indicators linked to
the programs key result areas.

What is St2eep?
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www.st eep.org.zw
The Secondary Teacher Training Environmental
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Education Programme (St eep) in Zimbabwe began
in January 2003 in partnership with the Ministry of
Higher and Tertiary Education, three Secondary
Teacher Training Colleges and the Flemish Office for
Development, Cooperation and Technical Assistance
(VVOB). The aim of the project is to integrate
environmental education (EE) in the curriculum of
secondary teacher training and to support EE
initiatives in the colleges and pilot schools in order to
enhance sustainable utilization of natural resources
and life skills. EE is done through the integration of
in-service training of lecturers, facilitation of the syllabi
review process, developing EE learning resources and
supporting college-based EE initiatives.
VVOB is the principal supporting agency of the
programme and provides financial support as well as
external process facilitators.

However, after carrying out an in-depth and internal organizational reflection exercise in
December 2004 with the project team and key stakeholders, it became clear that the use
of the LFA had certain limitations and challenges for the specific context of St2eep and
its supporting development agency, the Flemish Office for Development Cooperation and
Technical Assistance (VVOB). The LFA-based PM&E reports consisted of a summary of
the activities done, the achieved changes of state (e.g. 20% of the syllabi have been
revised) and future planned activities. Since the VVOB facilitators worked at an
operational level within St2eep, including the compiling of reports, it was not difficult for
them to conduct this inquiry into facts and figures of the program. However, the
following shortcomings of this process lead the program to search for more integrated
M&E approaches:


PM&E became a practice of report writing by the VVOB facilitators to meet the
official budgetary and reporting requirements from head office. Although this was
sufficient for accountability purposes to the supporting agency, the information in the
PM&E reports was based on the perceptions of the VVOB facilitators.



The LFA did not question or address the program’s theory of change and intervention
paradigm (and therefore, did not address the sustainability of the program). It did not
examine the high operational involvement of VVOB, the heavy workload of the
volunteer local coordinators and the lack of long-term vision to support EE
implementation processes in participating institutions, including the future roles and
commitments of stakeholders.



Learning occurred only at the level of individual VVOB facilitators; so whether
M&E results influenced further planning depended on the VVOB facilitator.



The LFA-based PM&E process was divorced from the program because local
partners did not have the opportunity to actively contribute their input and
perspectives and did not directly influence or inform collective decision-making or
future planning.

Responding to these challenges, a more process-oriented and participatory planning,
monitoring and evaluation (PM&E) system unfolded in an informal and intuitive way
within the program. The emerging PM&E system was characterized by stakeholder
involvement, ongoing discussions and negotiation on the way forward, flexibility in
dealing with unintended results, and a focus on self-assessment.
A strategic re-planning exercise (April-December 2005), in preparation for its second
phase (2006 to 2008) was guided by Outcome Mapping as it appeared to be more
effective in dealing with the complexity and the specific context of the program.
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Needs-based adaptation: redesigning the planning,
monitoring and evaluation framework with
Outcome Mapping
As a group of stakeholders and facilitators, St2eep decided that the framework guiding the
second phase should focus on the institutionalization of the EE integration process. This
entailed not only an assessment of the outcomes of the EE integration but a focus on the
development process behind the EE integration. Further clarification on the roles and
relationships of the different actors – not excluding VVOB – was needed as well as
continuous reflection on the sustainability of the program and St2eep’s own capacity.

Paving the way for OM in St2eep: defining who is who
Paving the way for OM did not only require a mind shift, but also a critical analysis of
the existing St2eep structures and an openness to change them. In addition, OM needed
customisation to the specific context and situation of St2eep. Because St2eep is not an
organisation, but a cooperation programme between different partners with their own
organisational structures, initially it was difficult to define who exactly the implementing
team was and which partners could be defined as boundary partners. The internal
dialogue which followed over a period of two months resulted in the re-design of the
program structure guided by two interconnected OM systems (see fig.1):
1. The St2eep coordinating team influencing the college EE steering teams, college
administrations, respective ministries and the university of Zimbabwe (Boundary
partners); and
2. VVOB (or other future supporting agencies) as implementing team influencing the
St2eep coordinating team (the boundary partner to VVOB).

Beneficiaries

Boundary
Partners
1st OM system
guiding St2eep

Implementing
team

Students and Lecturers
of teacher colleges

2nd OM system
guiding VVOB’s
support to
st2eep

1. college administration
2. Ministry of Higher Education
3. Ministry of Education
4. University (Dept. Edu)
5. EE college steering team

Beneficiaries

St2eep college coordinators
and vice coordinators

Boundary
Partner

VVOB Facilitators

Implementing
team

Figure 1: Two interconnected OM systems guiding the partnership between VVOB
2
and St eep
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St2eep and VVOB embarked together – through four workshops in a period of seven
months – on the different phases of the OM process: developing the Intentional Designs
and planning the Monitoring and Evaluation system (see fig.2).
Preparation period
Aug 2004

Start questioning sustainability and PM&E system

Dec 2004

In-depth self-assessment workshop

Jan 2005

Start planning phase 2 (directions and focus)

Mar 2005

Decision to use Outcome Mapping

Intentional + M&E design
June 2005

1st OM workshop – Institutionalising St2eep

Sept 2005

2nd OM workshop – The role of VVOB

Dec 2005

3rd OM workshop – designing the M&E framework

Implementing OM (year 1)
Jan 2006

Start of St2eep phase 2

Apr 2006

1st Progress Monitoring Meeting

Sept 2006

2nd Progress Monitoring Meeting

Dec 2006

3rd Progress Monitoring Meeting

Dec 2006

End of year evaluation (self-assessment)
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Figure 2: Timeline for using OM in St eep
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Figure 3: New vision and mission & Boundary Partners of St eep
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 EE Steering

Looking at St2eep through new eyes: developing the Intentional Design
VVOB and St2eep organised a 3-day workshop in June 2005 with its boundary partners to
create the Intentional Design.
Step

Key reflections on the process of developing the Intentional Design
St2eep

Re-defining
Vision and
Mission

By reflecting on its original vision and mission, St2eep and its boundary
partners were able to incorporate new insights and priorities that had
emerged during the three years of operations for a clearer, more concise
vision and mission (see fig.3). At this stage, St2eep also identified the
key result areas and criteria for successful EE integration, thereby
making an initial innovation combining LFA and Outcome Mapping.

Establishing
Boundary
Partners

A better understanding by all stakeholders about their roles and
responsibilities and about exactly who St2eep is, emerged from the
discussion and exercises on boundary partners. The workshop initiated
a dialogue between St2eep, the Ministry of Higher Education and the
College administrators on the future of the program and the
incorporation of St2eep into the existing college structures. As a result
of these participatory deliberations, college principals and the Ministry
of Higher Education decided to establish a new position in each college:
Environmental Education Coordinators. This was a major achievement
and step forward for the institutionalization of St2eep and the EE
integration process and institutional capacity development.

Characterizing
behavioural
changes

Behavioural changes (detailed in Outcome Challenge statements and
their coinciding sets of Progress Markers for each boundary partner)
were developed through shared discussion and debate among the
boundary partners themselves (see fig.4). This opportunity meant that
relationships among boundary partners could be identified and
discussed. Participation of boundary partners in the workshop made for
better ‘ownership’ of the desired behavioural changes.
Through the identification of behavioural change, a ‘job profile’ was
drafted for the newly appointed EE Coordinators to be submitted to
college principals. These have assisted in the justification and
consistency of the position of college-based EE Coordinators.

Defining St2eep’s
influence

The strategy maps allowed for a clear examination of St2eep’s new roles
in this phase of the project, and led to coherence between behavioural
changes and the actions needed to influence those changes.

Internal culture

The identification of Organizational Practices was a chance for St2eep
to reflect on and describe its intuitively developed ‘organizational’
principles and culture, and to bring to the forefront the importance
placed on self-assessment.
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Boundary Partner: College Administrators
Outcome Challenge: St2eep intends to see college administrators who continually support EE
activities within the colleges by appointing full-time EE coordinators and providing office space,
transport, equipment, finances, communication and other resources for successful EE implementation.
These college administrators are cooperating with St2eep by incorporating EE in the college strategic
plan and encouraging lecturers for EE orientation, workshops and programs. They are attending EE
organised functions. They are actively supporting policy development and implementation through the
recognition that EE is part and parcel of the curriculum and college functions.
St2eep EXPECTS to see the college administrators
1

Appointing full time EE coordinators.

2

Providing office space and equipment for the EE coordinators.

3

Authorising lecturers to participate in EE activities.

4

Chairing the NMT.

5

Facilitating a reduced teaching load for the college coordinators.

St2eep would LIKE to see the college administrators
6

Attending EE activities.

7

Supporting college EE policy development and implementation.

8

Providing transport, finances and other resources for EE activities.

9

Including and positioning EE, high on the agenda of staff meetings.

10

Including and positioning EE, high on the agenda of academic board meetings.

2

St eep would LOVE to see the college administrators
11

Incorporating EE in the college strategic plan.

12

Appointing full time EE coordinators.

Figure 4: Sample Boundary Partner, Outcome Challenge and Progress Markers

Layering the Intentional Design: developing a framework for VVOB
With the newly appointed local EE coordinators in place from 2006 onwards, a plan for
the gradual ‘move out’ of the VVOB facilitators (expatriate Belgian staff) was developed.
In addition, since VVOB had committed itself to further support St2eep from 2006 until
the end of 2008, the role of VVOB (and potentially other donors) in supporting St2eep
was clarified. OM provided a framework for St2eep and VVOB to facilitate a change in
their role in educational development programs from program coordination to facilitation
of capacity development processes.
By developing a layered OM system with St2eep becoming the boundary partner of
VVOB, VVOB could focus its support on influencing change in the behaviour and
actions of St2eep, so that St2eep could better support the EE integration process. The
desired changes in behaviour and actions of St2eep were identified and resulted in an
outcome challenge statement and gradual set of progress markers for St2eep.
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Figure 1 visualizes this layered OM system, while Figure 5 provides an example of
VVOB’s strategies that will support St2eep’s behavioural changes and the enabling
environment for those changes.
Causal Strategies
 Maintain membership to key regional and environmental organisations (subscription fees)
 Facilitate dialogue between different programmes in the institutions to maintain harmony in the
college community and cooperation.
Persuasive Strategies
 Support updating of website and production of newsletter sharing info on syllabus review process.
2

 Spread info on St eep in the VVOB networks.
2

 Publish about St eep in educational, environmental and development publications.
 Lobby for the development and implementation of environmental management policies in the
colleges and schools.
Supportive Strategies
2

 Explore opportunities for cooperation between St eep and other VVOB programmes.
 Sit/participate in national or regional meetings of environmental or educational umbrella
organisations.
 Sit/participate in networks of development agencies as well as network with D.A. in same field.
 Create opportunities through the cooperation advisor for collaborative research.

Figure 5: Extract from VVOB strategy map with strategies to facilitate a
2
supportive environment for St eep.

Collective M&E: St2eep’s new participatory and
use-oriented monitoring and evaluation approach
Through the monitoring and evaluation (M&E) based on the Intentional Design (the
planning stage), the complexity of development, and of the program, was addressed in
such a way that St2eep was no longer a set of activities to be implemented according to a
predetermined plan, but an evolutionary process consisting of continuous cycles of
action, reflection and adaptation. M&E therefore facilitated opportunities to allow
incorporation of emerging lessons, new responses to the environment, examination of
intended and unintended results and actively refining the implementation strategies of the
program. St2eep recognized the need for these considerations to be incorporated into the
planning phase, and indeed the planning of M&E. A third Outcome Mapping workshop
(December 2005) facilitated the development of an M&E system for St2eep and VVOB
and concluded the strategic re-planning of St2eep/VVOB.
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a) Planning for Monitoring and Evaluation
Who monitors whom?
As the ‘new’ St2eep was meant to be
embedded in the existing college
structures – through the local EE
coordinators – it was necessary to
integrate the M&E system into
college procedures as well. A
meeting was held with college
principals to discuss the internal
accountability and reporting systems
and how St2eep and the EE
integration process could be
integrated. It was decided that:






the internal performance
appraisal systems for civil
servants in Zimbabwe is also
applicable for the newly
appointed EE Coordinators of
St2eep;
the EE Coordinators report
M&E results to their respective
Head of Department;

St2eep’s guiding M&E principles
Before actually engaging in M&E, the program
constructed a list of guiding principles upon which
its M&E approach and process sits:
 Use-oriented: M&E should be relevant and useful
2

for both St eep, colleges and VVOB.
 Integrated: The M&E system should not be
considered in isolation from the other work but
integral part of the work.
 Mutual accountability: M&E should meet
2

accountability requirements of St eep, colleges
2

and VVOB, but also between St eep and VVOB.
2

Not only are St eep and the colleges accountable
2

to VVOB, but VVOB is also accountable to St eep.
 Downward accountability: this implies
accountability to the ultimate beneficiaries of the
programme such as the lecturers and students.
 Learning: M&E should foster organisational &
individual learning.
 Achievable: realistic, (cost)-effective, pragmatic,
simple, light to implement but accurate.
 Self-assessment: the desired approach for end of

the college Academic Boards
year evaluation moments
monitor the EE integration
process while the Department of
Teacher Education (University of Zimbabwe), the accrediting institute, monitors the
process through approval of revised syllabi and the yearly external assessment.

In addition, the National Management Team (NMT) of St2eep, which is chaired by the
college principals on a rotational basis, is responsible for the over-all coordination of
M&E within St2eep while the implementation is coordinated by the Operational
Management Team (OMT). It was agreed to monitor and/or evaluate the following
stakeholders: the Boundary Partners of St2eep, the EE Coordinators, the National
Coordinator, St2eep as an ‘organization’, the VVOB facilitator(s), VVOB as an
organization and the beneficiaries of the program (lecturers and students). Figure 6
presents St2eep’s new monitoring framework.
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VVOB

St2eep

College Academic Board

College Reports (compiled by
college coordinators and
members of steering teams)

National Progress Meeting to
discuss monitoring reports

National Coordinator’s Report

Every end of Term and integral part of
the operational management team
meeting

(National Coordinator)

VVOB Report

National report
(National Coordinator + VVOB)
Presented during National Managmeent

(VVOB facilitator(s))

Team meeting

EE Coordinators

Ministry of education

Department of
teacher education

College Administrations

Ministry of Higher education

VVOB Brussels

2

Figure 6: overview of St eep monitoring framework

In order to determine what precisely needs to be monitored St2eep stakeholders prioritize
Key Result Areas, the Boundary Partners, Outcome Challenges, Progress Markers,
Strategy Maps and Organizational Practices at the end of each year for the next financial
year.

b) Implementing the monitoring
Monitoring what and how?
2

Using OM, St eep developed a two-way
monitoring system. St2eep monitors the
changes in behaviour and actions of its
Boundary Partners and reflects on the
strategies, applied by the St2eep Coordinators
and supporting teams, which have or have
not contributed to the desired changes.
Accordingly, VVOB monitors the changes
in behaviour and actions of the St2eep
coordinating team and reflects on the
strategies applied by the VVOB facilitators.
At the same time, the EE Coordinators and
the supporting teams provide discussion and
feedback on the support provided by the
VVOB facilitators.

Different ways of monitoring
in St2eep
 Regular face-to-face meetings to record
observed changes.
 Filling out electronic data sheets on an
on-going basis.
 Interviews and/or focus groups with Boundary
Partners.
 Making time for monitoring activities in
operational management team meetings (once
every three months) and national management
team meetings (three times a year).
 Incorporating OM monitoring in mid-term
evaluation and end-of-year evaluation.
 Participatory learning & reflection groups.
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Specific monitoring documents for the National Coordinator, the EE coordinators and the
VVOB facilitators have been developed to facilitate these reflective exercises. These
documents contain an introductory section which features the vision and mission
statements and the key result areas drawn from the original logical framework document
(see fig.7). These key result areas provide a recognisable link between the original logical
framework and the current project document based on the outcome mapping
methodology. Featuring the key result areas serves as a reminder of the general
milestones that the project is working towards.

Key result areas of St2eep
Result area

Results

1. EE integration
in syllabi of
secondary
teacher training
2. EE
Implementation in
the curriculum
(teaching and
learning)

All subject syllabi of are reviewed in view of EE

3. EE
implementation in
co-curricular
activities

Priorities for 2006
Low
Medium

The teaching and learning methodologies used by
lecturers are based on EE principles
EE aspects are assessed: examinations, assignments,
course work (although assessment should not be too
much exam-oriented)
Observable, tangible EE activities in colleges,
communities and schools: e.g. college grounds,
classrooms, commemoration of environmental days,
community involvement, …
Development and application of an College
Environmental Management Policy

High
x

x
x
x

x

2

Figure 7: Key result areas of the St eep project

The monitoring document also contains a specific monitoring section for each boundary
partner. Each such section consists of two journals: one for the progress markers and one
for the strategy map for that specific boundary partner. One of the components of the
progress marker journal is a checklist, which helps those doing the monitoring to carry
out a quick reflection on the behaviours of each boundary partner. A set of three guiding
questions inspire a more narrative report on the progress markers, at the same time
encouraging deeper reflection on anticipated and unanticipated changes in behaviour.
These reflection questions include:


What are the changes that have occurred (as a set) in the list of progress markers?



What changes were not anticipated or were unintentional? How were they important
to the program?



Which desired changes did not take place and why?

The strategy journal also features a checklist followed by a set of guiding questions,
analyzing the effectiveness of the strategies and how they influenced changes in the
progress markers.
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Strategies from the strategy maps are grouped under main headings within the strategy
checklist. These include Program Management Strategies such as planning, monitoring,
evaluation and financial and resource management, and EE implementation such as
syllabus review, training, resource centers (see fig.8).

Monitoring
Boundary partner: EE Steering Teams
STRATEGIES

Planning 2006
Y

N

T T T
1 2 3

(was the
activity done?)

Yes

No

Programme Management
Planning, Monitoring & Evaluation
45

E1

Coordinate the yearly college-based planning exercise
Coordinate the college-based Monitoring (three monthly)
and Evaluation (yearly) activities.
Administration & logistics

X
X

X
X X X

1

I1

X

X X X

X
X

X X X
X X X

X

X X X

Coordinate logistics of college-based activities: Invitations,
booking of accommodation and workshop or meeting
venue, catering, transport, writing of reports, payments, ….
Finance and resource management
47 E1 Manage the available funds at college level
48 E1 Make sure necessary funds are available before each
activity.
70 E3 Seek approval and commitment of colleges for activities
2

Fig. 8: extract from st eep’s strategy journal

c) Analyzing and using the data
The monitoring exercise results in three separate reports:


The national St2eep report compiled by the National Coordinator. This report focuses
on national St2eep activities and their influence on policy level boundary partners
such as the Ministries of higher education, the Ministry of Education and the
Department of Teacher Education.



The college reports compiled by the EE Coordinators. These reports focus on college
based St2eep activities and their influence on college based boundary partners such as
the EE steering teams and the college administrations.



The VVOB report compiled by the VVOB facilitators. This report focuses activities
carried out by the VVOB facilitators and their influence on the St2eep coordinating
team.

All of these reports have a similar structure. EE Coordinators, national coordinator and
VVOB facilitators are committed and motivated to filling out the reports in large part
because of the underlying “peer pressure” (they do not wish to be seen as uncommitted in
front of their peers) and because it is part of their job descriptions.

11

To share the main findings and allow for feedback and consultation from stakeholders,
the reports are presented during a national Progress Monitoring Meeting (PMM)
incorporated into the Operational Management Team (OMT) meeting in which all
boundary partners participate. In this way, the monitoring process and results are used as
a tool for reflection & learning and inform decisions on future planning and action.
Action
Implementation of project
activities by St2eep,
boundary partners and
VVOB
Reflection (every four months) –
Previous to the progress monitoring
meeting, the progress monitoring reports
PMRs are compiled by St2eep and VVOB.

Planning with St2eep, VVOB
and the BPs
Day 2
- Lessons learned and new ideas from
monitoring are considered in
operational and national management
team meetings
- Individual and collective foci for action
by members of coordinating team

Day 1 in the morning: Progress monitoring
meeting (PMM) to present the PMR and
discuss feedback through group reflection /
peer assessment. (St2eep, Boundary
partners and VVOB participate).
Day 1 in the afternoon: Team learning Days
on individual and collective challenges of
the St2eep Coordinating team (VVOB and
St2eep coordinating team participate).

Lessons learned
- Concluding part of the
PMR and PMM
- Concluding part of the
team learning day

2

Fig. 9: PM&E leads the learning cycle in St eep

After inclusion of the feedback, lessons
learned and remarks by the operational
management team, the three reports are
compiled into one national 4-month
St2eep/VVOB monitoring report. This report
is sent out to College Administrators,
Ministry of Higher Education and VVOB
Head Office and presented to the National
Management Team (NMT) meeting.

Team learning days
Team learning days are embedded in
2

St eep management and planning
structures and reporting requirements. At
the end of each term, a peer-coaching day
is organized for the boundary partners and
VVOB facilitators. This peer coaching
group, also called participatory learning
group, analyzes the organizational
2

practices of St eep and VVOB as well as on
elements of their partnership, normally not
discussed in formal meetings.
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As colleges require reporting at the end of each term (3 times a year), VVOB has
changed its internal quarterly (4 times a year) monitoring report system to a 4-month
report system as well. In this way, VVOB requirements are in line with the local
reporting requirements, avoiding a situation of two parallel monitoring systems. As the
Operating Management Team OMT is meeting at the end of every term, the Progress
Monitoring Meeting (PMM) is integrated into existing structures and operations.

Evaluation
In addition to the ongoing monitoring activities, St2eep and VVOB have identified the
basic framework for a more in-depth evaluation of the program and its partners. The
following ideas were agreed upon for a first evaluation exercise:


Evaluation of the EE integration process itself;



In-depth evaluation of some specific progress markers, strategies or organizational
practices as indicated by the Outcome Mapping approach;



Evaluation questions with regard to the sustainability of the program;



Evaluation of the program logic and its PM&E system;



Evaluation of the support of VVOB; and



Evaluation of partnership issues such as ownership, accountability, power and
participation.

Each end of year evaluation
includes a self-assessment workshop
as well as an external evaluation.
Priority areas are agreed upon
between St2eep and the external
evaluator. The external evaluators
report is sent to the boundary
partners and is used during the self
assessment workshop. Reports from
the external evaluation and the self
assessment workshops are sent to
VVOB and boundary partners for
accountability. Learnings from the
end of year evaluation process
inform planning for the next year
and provide a basis for the next
cycle of progress monitoring
meetings and team learning days.

“What did we achieve?” vs.
“What did we do, how did we do it
and why did we do it?”:
2

The St eep team developed a self-assessment
workshop to identify and discuss strengths and areas
for improvement, engaging boundary and strategic
partners in critical reflection. Elements of the selfassessment include:
2

 ‘The whole picture’ (how well is St eep performing)
 Boundary partners changes in behaviour
 Leadership
 Partnerships and resources
 Beneficiary satisfaction
 Ways of working
 Supporting agency cooperation
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Conclusions: Reflecting on the experience
Using solely the LFA to guide St2eep’s planning, monitoring and evaluation process was
unsatisfactory as it did not allow for the identification and reflection of many other types
of results that St2eep was seeking, nor was it conducive to collective learning. Although
St2eep found that Outcome Mapping was the right approach given the program’s PM&E
needs, its application did not come without challenges. These challenges were embraced
as part of the overall learning experience of the program.
OM is not straightforward to implement. It requires careful contemplation of the
methodology and customization to different contexts. It must also be carefully planned
for (budget, time/activities). OM also requires a mind shift by the program team and its
boundary partners. It is not just a ‘face lift’ operation. For it to be successful, the
management of the programme and the environment in which it operates need to be
supportive to this new approach.
By using OM, St2eep was able to innovate and do better PM&E through the following:
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Dedicating time, personnel and additional funds for reflection, discussion and
consensus;



Adapting OM journals to suit St2eep’s needs; for example, incorporating the
program’s key result areas from the LFA;



Focusing on relationship building, through the approach and as results;



Providing opportunities for individual, group and organizational learning, with a
focus on internal / self-reflection as well as peer assessment;



Developing two parallel OM systems – one for St2eep and one for VVOB, in order to
measure at a more detailed level the operational handover of the program.



Incorporating M&E into already existing meetings (such as team meetings, college
meetings, etc);



Enhancing participation of both the project team and the boundary partners in the
PM&E process;



Looking beyond the achievement of results by focusing on how the results have been
achieved;



Focus on ownership and sustainability through capacity development processes with
boundary partners and less focus on operational involvement of VVOB.



Input monitoring has been replaced by a focus on behavioural change results;



Boundary partners are agents of change and enhance their own responsibility, power
and capacity as well as leadership of the project.



St2eep is accountable to VVOB with regards to its performance and the funding;
VVOB is in turn accountable to St2eep, and boundary partners, with regard to its
support of strategies, facilitation approach and organizational practices.

Outcome Mapping has made St2eep’s and VVOB’s PM&E cycles more exciting, useful,
relevant and transformative. Ownership of St2eep, and of its programming, has become
more endogenous, as EE coordinators in each of the colleges become increasingly the
leaders of St2eep and are able to clearly identify where their actions should be focused to
further increase ownership and results through the behavioural changes of the identified
boundary partners.
In order to continually strive for a balance between accountability and learning, this case
study concludes by summarizing two key questions a project, program or organization
could ask itself, based on St2eep’s experience:
Is there openness to new ideas? The main PM&E tool still used globally by VVOB is the
LFA. St2eep therefore had to integrate both LFA and OM approaches. Currently St2eep
uses the OM system at the operational level and draws from the original LFA to develop
the yearly operational plans grounded in OM. The progress monitoring moments are also
fully grounded in the OM framework. The LFA reporting system is still used at the end
of each year to report to VVOB. The LFA remains relevant to meet accountability
requirements, resulting in a practice whereby the VVOB facilitators ‘translate’ emerging
ideas and strategies into the operational and budget planning based on the original
framework.
Is the timing and commitment right to support OM? Introducing OM means that the
program needs to be ready for change and the necessary funds need to be made available.
Three comprehensive 2-3 day workshops were needed for St2eep to get the OM system
ready for implementation. It also requires a small team of committed people who are
willing to spearhead this process, as well as facilitation and coaching, especially in the
analysis of the data. For example, it sill remains a challenge for the boundary partners
who fill in the monitoring reports to stay focused on the link between strategies carried
out and their possible effect on noticed changes in the progress markers for specific
boundary partners. Vigilance is required to ensure that the monitoring process does not
revert back to a mere checklist of activities carried out by the project team.

This case study was prepared by Steff Deprez, Jan Van Ongevalle, Huib Huyse
and Kaia Ambrose, with editing contributions from Heidi Schaeffer and
Sarah Earl.

15

References
Deprez, S., Van Ongevalle, J. (2006) Building reflection and learning into educational programmes,
Introducing Outcome Mapping - The case of St2eep. Conference Proceedings, International Conference on
Strengthening Innovation and Quality in Education, Leuven, Belgium.
Deprez, S. , Van Ongevalle, J. (2006) Outcome Mapping: learning the way forward - an alternative way to
plan, monitor and evaluate programmes. Conference Proceedings, Environmental Education Association of
Southern Africa, Harare, Zimbabwe..
Huyse, H., Deprez, S. (2006) Is there life after the logframe? An account of an
Outcome Mapping experience in education. Conference Proceedings, EASY ECO Conference, Saarbrücken,
Germany.
Van Ongevalle, et al. (2007). Enhancing Stakeholder Participation and Learning in Monitoring and
Evaluation. Paper submission for Environmental Education World Congress, Durban, South Africa..
Various St2eep Progress Monitoring Reports and workshop proceedings (from 2003 – 2005).

VVOB, the Flemish Office for Development Cooperation and Technical Assistance, (www.vvob.be) is a
development agency, subsidised by the Belgian federal and Flemish government. Over the years, VVOB has
built a solid reputation in the development community with its capacity development programmes in the
education and training sector. VVOB strives for a sustainable world with equal opportunities. Within the
broad framework of poverty reduction, it contributes to the improvement of the quality of education and
training in developing countries. Through strategic partnerships VVOB works from the meso-level towards:
sustainable solutions for education and training challenges within the framework of local policies in
developing countries; and a stronger solidarity between Flanders and developing countries. To achieve this,
we support local capacity development programmes through a balanced mix of resource supply, service
delivery, networking and exchange.

IDRC Evaluation
P.O. Box 8500
Ottawa, Canada K1G 3H9
Tel: 1.613.236.6163 ext. 2350
Fax: 1.613.234.7457
Web: http://www.idrc.ca/evaluation
E-mail: evaluation@idrc.ca

